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SENATE.

47Trr CoNGREss, }
lst Session.

REPORT
{ No. 658.

IN THE SENATE OF THE UNITED STATES.

J\fAY

:u, 1882.-0rdered to be printed.

:Jfr. GEORGE, from the Committee on Claims, submitted the following

REPORT:
[To accompany billS. 1708.]

The Committee on Ola,im,s, to whom was referred the bill (S. 1708) for the
relief of James Riley, beg leave to report as follows:

That in the year 1868 John Corland, second lieutenant of the Sixth ·
Infantry, United States Army, and acting assistant quartermaster, on
behalf of the United States, entered into a contract with the said James
Rifey, of the Choctaw Nation, for the running of a saw-mill belonging
to Riley, for the joint benefit of Riley and the United States.
This contract was for the term of six months, and by it Riley was to
furnish the mill and pay the engineer and sawyer, and the United States
were to furnish all the other labor, and the lumber cut was to be equally
divided between Riley and the United States. Very soon after the contract was entered into, and before anything was done by Lieutenant
Corland to carry it out, an Indian war broke out in the neighborhood.
This war compelled an employment of all the United States troops in
that region, so that Cm·land was unable to furnish the labor as he anticipated and had promised. Riley was notified of this inability, and
that Corland would not and could not perform his contract. N evertheless, Riley employed and paid the engineer and sawyer, and allowed his
mill to stand idle for the whole term of six months. Riley h~ving died,
his administrator prefers this claim for an adjustment and settlement
of the damages he sustained, by a reference of the controversy to the
Court of Claims, who are to determine it, in the language of the bill,
"on principles of equity and justice."
We do not believe such a reference should be made:
1. Because the contract was entirely null 'and ;void, neither Lieutenant Corland, who made it, nor Major Roy, who approved it, having any
power to make it.
·
2. If there was any equity in the claim' arising from the ignorance of
Riley as to the powers of the above-named officers, it is fully met
by the notice given that the contract could not be carried out. It was
Riley's duty then to have gone on with the operation of his mill, and
thereby prevented any loss or damage from the non-performance of the
contract. It is a well·settled principle of law and morals that a party
cannot claim damages for the breach of such a contract if they might,
by reasonable diligence on his part, have been avoided. In such cases
the party cannot sit down, do nothing, and claim compensation for
losses which resulted from ·his own negligence.
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